



On 25th April at premises of University of Kragujevac, Faculty of Engineering Quality Control Meeting was held with the participation of representatives from UKG, UNS, VGTU, POLITO and SKGO.

The meeting was emphasized on analysing of the quality of outcomes/results dedicated to urban engineering working packages and expected results till the end of the project.

Overall conclusion is that the project activities have been progressing in accordance with the project plan, with some delay when it comes to the purchasing of the equipment. Purchasing and delivery of the equipment is expected till the end of may 2014. The biggest uncertainty at this stage of project realisation is related the status of the master programme in automotive engineering at the State University of Novi Pazar (SUNP).

The meeting was also part of inter-tempus coaching with 543662-TEMPUS-1-2013-1-ME-TEMPUS-JPHES-EQIWBC "Improvement of partnership with enterprises by enhancement of regional quality management potentials in WBC" project where project participants share their experience in development of project activities.

[Project coordinator presentation](#)

Quality Control Meeting at UKG 2014

Written by Administrator

Wednesday, 07 May 2014 00:00 - Last Updated Thursday, 16 October 2014 22:45

More pictures from the meeting can be found in [Gallery](#)