



Quality control and monitoring of project activities and results will be performed continuously throughout the whole duration of the project and evaluated at several levels. At the highest level, the quality of all phases and activities of this project will be monitored and supervised by the PCB, which will consist of all the partners in the project. On the other levels NPCT will perform quality control and monitoring.

To assure quality control and monitoring, the creation of written documents about every project activity will be performed in accordance with the best practice and quality planning. Using selected quality control and monitoring techniques and tools we will monitor and control:

1) Processes and activities during the project realization, and after, as a part of project sustainability

2) Quality of deliverables

3) Stakeholders and users satisfaction of developed project results

4) Quality of management and quality of financial management.

Quality assurance, control, monitoring and management are essential for a high quality of project deliverables. All deliverables will be evaluated, their quality tracked and monitored and improved if it is necessary.

[Quality Control Meeting at UKG](#)

[QCR report 1](#)

[Quality Control Meeting at VGTU](#) [Quality Control Presentation](#)

[QCR report 2](#)

[Field Monitoring Visit](#) 2014

[Quality Control Meeting at UKG](#) _

[Quality Control Meeting at VGTU 2014](#)